

Project Title:

**Promotion and development of natural and cultural heritage
of Bulgarian – Greek cross-border region through smart and
digital tools**

Project Acronym:

eTOURIST

4th Partners' meeting

Invitation and Agenda



INVITATION

4th Partners' meeting

Haskovo Municipality, Bulgaria

Friday, 8 Febr, 2019

On behalf of Regional Municipalities Association “Maritza” in its capacity of the Lead beneficiary on the project **eTOURIST**, you are cordially invited to participate in the 4th Partners’ meeting of **eTOURIST project**, supported by Cooperation Programme “INTERREG V-A Greece Bulgaria 2014 – 2020”.

When: 8 Febr 2019

Where: The meeting will be hosted by LB and it will take place in Haskovo.

Aim: To discuss the progress of the activities implemented so far and the activities that have to be accomplished. To set the time framework for the actions that need to be implemented in the forthcoming months of the Project implementation. To specify certain actions within the Project deliverables as foreseen in the application form in force as well as to discuss common initiatives.

Yours sincerely,

Rayna Yovcheva,

Executive Director

PARTICIPANTS

- PB1. Regional Municipalities Association “Maritza”**
- PB2. DIMOSINETERISTIKI Evros SA**
- PB3. Ethnological Museum of Thrace - Aggeliki Giannakidou**
- PB4. ACTIVE CITIZENS PARTNERSHIP**

AGENDA

4th Partners' meeting
Haskovo, Bulgaria
Friday, 8th Febr 2019

Time	Activity	Topics	Participants
11:00 – 11:30	ARRIVAL AND REGISTRATION. COFFEE		All Partners
11:30 – 12:00	WELCOMES		All Partners
FIRST DISCUSSION SESSION Moderator: RMA “Maritza”			
12:00 – 13:45	WP1: Project Management & Coordination	<ul style="list-style-type: none"> • Short Presentation of the progress of the project activities • Funding Issues • Discussion on the date of the next Partners’ meeting 	All Partners
SECOND DISCUSSION SESSION Moderator: RMA “Maritza”			
13:45 – 14:30	WP2: Communication & Dissemination	Discussion of the Progress of WP2: <ul style="list-style-type: none"> • Publicity events and conferences • Production of communication materials and tools • Media, social media, Internet 	All Partners
THIRD DISCUSSION SESSION Moderator: RMA “Maritza”			
14:30 – 15:15	WP3: Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine	Discussion of the Progress of WP3: <ul style="list-style-type: none"> • Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine • Study of natural & cultural heritage sites • Study of traditional culinary and wine 	All Partners

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

Time	Activity	Topics	Participants
FORTH DISCUSSION SESSION Moderator: RMA “Maritza”			
16:30 – 17:15	WP4: Development of eTOURIST package	Discussion of the Progress of WP4: <ul style="list-style-type: none"> • Digitalization of cultural and natural sites and video tours • Digitalization of traditional culinary & wine and development of videos • Development of smart application • Development of interactive digital web portal 	All Partners
FIFTH DISCUSSION SESSION Moderator: RMA “Maritza”			
17:15 – 18:00	WP5: Valorization of Haskovo-Evros traditional culinary & wine	Discussion of the Progress of WP5: <ul style="list-style-type: none"> • Training "Traditional culinary & wines" • Participation in Festival "Traditional culinary and wines of Haskovo-Evros" in Haskovo & Alexandroupolis 	
SIXTH DISCUSSION SESSION Moderator: RMA “Maritza”			
18:00 – 18:45	WP6: eTOURIST on the global tourism market	Discussion of the Progress of WP6: <ul style="list-style-type: none"> • Participation in 1 international tourist exhibition 	
18:45 – 19:30	Conclusion of the meeting	<ul style="list-style-type: none"> • Main Findings of the meeting • Planning the actions for the next 4 months 	All Partners



4th Partners' meeting

Haskovo, Haskovo Municipality, Bulgaria, 08 February 2019

Promotion and development of natural and cultural heritage of Bulgarian –
Greek cross-border region through smart and digital tools



eTOURIST



Interreg
Greece-Bulgaria



EUROPEAN UNION

eTOURIST
www.maritza-evros.eu

European Regional Development Fund

PROJECT PARTNERSHIP

Lead Beneficiary	Regional Municipalities Association "Maritza"
Beneficiary 2	DIMOSSINETERISTIKI EVROS SA
Beneficiary 3	Ethnological Museum of Thrace - Aggeliki Giannakidou
Beneficiary 4	ACTIVE CITIZENS PARTNERSHIP

Work packages of eTOURIST

Work Packages	
WP 1	Project Management & Coordination
WP 2	Communication & Dissemination
WP 3	Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine
WP 4	Development of eTOURIST package
WP 5	Valorization of Haskovo-Evros traditional culinary & wine
WP 6	eTOURIST on the global tourism market

Deliverables of eTOURIST WP1

Action 1.2 Partners' meetings		
LB	Organization of 3 Partners' meeting; participate in 3 Partners' meetings	2 nd Partners meeting – 17.05.2018 4 th Partners meeting – 08.02.2019 Left: 6th Partners meeting in Sept, 2019
PB2	Organization of 1 Partners' meeting; Participate in 5 Partners' meetings	Kick-off meeting – 04.12.2017 Participate in 5 Partners' meetings
PB3	Organization of 1 Partners' meeting; participate in 5 Partners' meetings	3 rd Partners meeting – 02.10.2018 in Alexandroupoulos
PB4	Organization of 1 Partners' meeting; participate in 5 Partners' meetings	Left: 5th Partners meeting in May, 2019 (in Komotini)

Deliverables of eTOURIST WP1

Action 1.3 Project management & reporting		
LB	Staff	appointed
PB2	Staff	appointed
PB3	External Expertise	contracted
PB4	External Expertise	contracted

Deliverables of eTOURIST WP1

Action 1.4 Tender procedures development		
LB	External Expertise	contracted and verified
PB2	Staff	appointed
PB3	Staff	appointed
PB4	External Expertise	contracted

Deliverables of eTOURIST WP2

Action 2.1 Publicity events and conferences		
LB	Organization of the final press conferences and 2-day final scientific conference; Production of package materials for final scientific conference;	Deliverable contracted Left to implement: Final press conference & 2-day conference – planned for Sept, 2019 in Haskovo; Package materials for final scientific conference
PB2	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - Sept, 2019 in Haskovo
PB3	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - Sept, 2019 in Haskovo
PB4	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - Sept, 2019 in Haskovo

Deliverables of eTOURIST WP2

Action 2.2 Production of communication materials and tools		
LB	Production of communication materials and tools (Information brochures for the project – 1000; 1 Logo of the project; 1 Information board; 1 Banner for events; 1 video for cultural and natural heritage, traditional culinary & wine in the CB region) including translation	Deliverable contracted; Produced: Information brochures for the project; Logo of the project; 1 Information board; 1 Banner for events Left to produce: 1 video for cultural and natural heritage, traditional culinary & wine in the CB region
PB2	Production of communication materials and tools (1 Information board; 1 Banner for events, leaflets) including translation	Contracted in November 2018 No materials are made
PB3	Development, production and publishing of a Catalogue of gastronomy over cultural heritage of Haskovo - Evros region	Contracted?

Deliverables of eTOURIST WP2

Action 2.3 Media, social media, Internet		
LB	Media publications for promotion of the project and its results - 10 media publications in BG	5 publications produced Left to produce: 5 publications
PB2	Media publications for promotion of the project and its results - 10 media publications in Gr. Social media presentation of the project. Development of project web site in EN, GR, BG incl. translation	Contracted No paid publications made Planned under the with subdomain of http://dimossin.gr/ in EN, GR, BG. What is the progress?
PB3	Media publications for promotion of the project and its results - 5 media publications in Gr.	No paid publications made
PB4	Media publications for promotion of the project and its results - 5 media publications in Gr	Contracted Contract – end of May, 2018 No paid publications made

Deliverables of eTOURIST WP3

Action 3.1 Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine		
LB	Integrated eTOURIST methodology for cultural and natural sites, traditional culinary and wine in Haskovo region - Elaboration of uniform methodology for studying, presenting and developing cultural and natural sites, traditional culinary and wine for tourist purposes incl. translation in EN & GR	Contracted, implemented and verified
PB2	Integrated eTOURIST methodology for cultural and natural sites, traditional culinary and wine in Evros region - Elaboration of uniform methodology for studying, presenting and developing cultural and natural sites, traditional culinary and wine for tourist purposes incl. translation in EN & BG	Procedure launched?

Deliverables of eTOURIST WP3

Action 3.2 Study of natural & cultural heritage sites		
LB	Study of natural and cultural heritage sites in Haskovo region and evaluation of their importance for the targeted CB region in Bulgaria related to valorization for tourist purposes including translation in EN and GR	Contracted, implemented and verified
PB3	Study of natural and cultural heritage sites in Evros region and evaluation of their importance for the targeted CB region in Bulgaria related to valorization for tourist purposes including translation in EN and GR.	Procedure launched?

Deliverables of eTOURIST WP3

Action 3.3		
Study of traditional culinary and wine		
LB	Study of traditional culinary & wine in Haskovo region to present traditional cuisine & recipes, herbs & spices, traditional food products, traditional culinary events, history of winemaking, characteristics of wine region, unique wine varieties for the region, wine tasting opportunities incl. translation in EN & GR	Contracted, implemented and verified
PB2	Study of traditional wines in Evros to present history of winemaking, characteristics of wine region, unique wine varieties for the region, wineries & wine tasting opportunities incl. translation in EN & BG	Procedure launched?
PB3	Study of traditional culinary in Evros to present traditional cuisine & recipes, herbs & spices, traditional food products, traditional culinary events incl. translation in EN & BG	Procedure launched?

Deliverables of eTOURIST WP4

Action 4.1 Digitalization of cultural and natural sites and video tours		
LB	Digitalization of cultural and natural sites for the needs of eTOURIST and development of video tours for Haskovo region	To be contracted
PB2	Digitalization of cultural and natural sites for the needs of eTOURIST and development of video tours for Evros.	Procedure launched? Implementation period: Jan, 2019 – April, 2019

Deliverables of eTOURIST WP4

Action 4.2		
Digitalization of traditional culinary & wine and development of videos		
LB	Digitalization of traditional culinary & wine and development of videos for Haskovo region the needs of eTOURIST	To be contracted
PB2	Digitalization of traditional culinary & wine and development of videos for the needs of eTOURIST for Evros	Procedure launched? Jan, 2019 – April, 2019

Deliverables of eTOURIST WP4

Action 4.3 Development of smart application		
LB	Development of software application for smart devices in EN - eTOURIST	Contracted January, 2018 – May, 2019
PB2	Collecting information for Evros region for eTOURIST according to provided Terms of reference incl. translation in EN	Ongoing January, 2018 – May, 2019
PB3	Collecting information for Evros region for eTOURIST according to provided Terms of reference incl. translation in EN	Staff ongoing January, 2018 – May, 2019

Deliverables of eTOURIST WP4

Action 4.4 Development of interactive digital web portal		
LB	Development of interactive digital web portal "Cultural and natural heritage of Haskovo – Evros" in BG, GR & EN, including translation	Contracted January, 2018 – May, 2019
PB2	Collecting and providing information for digital web portal according to provided Terms of reference incl. translation in EN & BG	Contracted? January, 2018 – May, 2019
PB3	Collecting and providing information for digital web portal according to provided Terms of reference incl. translation in EN & BG	Ongoing January, 2018 – May, 2019

Development of interactive digital web portal “Cultural and natural heritage of Haskovo – Evros” in BG, GR & EN, including translation



НАЧАЛО | ЗА ПРОЕКТА | ПОЛЕЗНИ ВРЪЗКИ | НОВИНИ | КОНТАКТИ



КУЛТУРНИ И ПРИРОДНИ ОБЕКТИ ТРАДИЦИОННА КУХНЯ И ВИНА

ОТ ОБЛАСТ ХАСКОВО, БЪЛГАРИЯ

ОТ ОБЛАСТ ЕВРОС, ГЪРЦИЯ

Interreg
Greece-Bulgaria
European Regional Development Fund
eTOURIST



КУЛТУРНО И ПРИРОДНО НАСЛЕДСТВО НА

ХАСКОВО-ЕВРОС

ХАСКОВО, БЪЛГАРИЯ

ЕВРОС, ГЪРЦИЯ



Област Хасково

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Duis eget justo volutpat, sodales odio ac, scelerisque velit. Etiam arcu ex, maximus a tortor ac, mollis euismod urna. Proin elementum, sem eget vulputate iaculis, velit turpis vestibulum orci, eu mattis risusctus et velit. Donec tempor arcu nibh, sit amet congue nisi aliquet sit amet. Nullam et condimentum velit. Curabitur mollis augue ac tempus pharetra. Praesent sit amet arcu ultricies, porttitor tellus ut, cursus purus. Quisque posuere, urna tincidunt mollis lobortis, justo ante ultrices arcu, nec luctus nisi dolor id odio. Morbi sollicitudin vitae lectus in porttitor. In mollis odio sed magna sodales, in sagittis turpis.

Fusce suscipit, lectus in iaculis pellentesque, ipsum justo ullamcorper quam, eget ultrices erat ante vitae nulla. Phasellus cus augue, congue sed aliquam et, scelerisque eu libero. Maecenas maximus dolor vel nunc eleifend, at sollicitudin felis sodales. Maecenas pulvinar nunc id magna pellentesque accumsan. Ut aliquam diam nisi, vel sollicitudin ex mollis hendrerit.

Активирайте Windows
Отворете настройките, за да активирате Windows.

Development of interactive digital web portal “Cultural and natural heritage of Haskovo – Evros” in BG, GR & EN, including translation

ХАСКОВО, БЪЛГАРИЯ


ЕВРОС, ГЪРЦИЯ



Lorem ipsum dolor sit amet, consectetur adipiscing elit. Duis eget justo volutpat, sodales odio ac, scelerisque velit. Etiam arcu ex, maximus a tortor ac, mollis euismod urna. Proin elementum, sem eget vulputate iaculis, velit turpis vestibulum orci, eu mattis risusctus et velit. Donec tempor arcu nibh, sit amet congue nisl aliquet sit amet. Nullam et condimentum velit. Curabitur mollis augue ac tempus pharetra. Praesent sit amet arcu ultricies, porttitor tellus ut, cursus purus. Quisque posuere, urna tincidunt mollis lobortis, justo ante ultrices arcu, nec luctus nisl dolor id odio. Morbi sollicitudin vitae lectus in porttitor. In mollis odio sed magna sodales, in sagittis turpis.

Fusce suscipit, lectus in iaculis pellentesque, ipsum justo ullamcorper quam, eget ultrices erat ante vitae nulla. Phasellus cus augue, congue sed aliquam et, scelerisque eu libero. Maecenas maximus dolor vel nunc eleifend, at sollicitudin felis sodales. Maecenas pulvinar nunc id magna pellentesque accumsan. Ut aliquam diam nisl, vel sollicitudin ex mollis hendrerit.

Nunc porttitor eros purus, vel fringilla massa vehicula id. Curabitur eu nulla vitae lacus sagittis lacinia. Sed nec est sed est pulvinar porttitor vitae vitae dolor. Mauris vehicula felis ut viverra semper. Aenean non arcu ut sapien pulvinar blandit non non velit. Suspendisse in ligula sit amet est vehicula lobortis a eget justo. Etiam scelerisque aliquam magna quis vestibulum. Nunc convallis tristique ultrices. Nunc maximus posuere nibh.



Development of interactive digital web portal “Cultural and natural heritage of Haskovo – Evros” in BG, GR & EN, including translation

ХАСКОВО, БЪЛГАРИЯ

ЕВРОС, ГЪРЦИЯ



Lorem ipsum dolor sit amet, consectetur adipiscing elit. Duis eget justo volutpat, sodales odio ac, scelerisque velit. Etiam arcu ex, maximus a tortor ac, mollis euismod urna. Proin elementum, sem eget vulputate iaculis, velit turpis vestibulum orci, eu mattis risusctus et velit. Donec tempor arcu nibh, sit amet congue nisl aliquet sit amet. Nullam et condimentum velit. Curabitur mollis augue ac tempus pharetra. Praesent sit amet arcu ultricies, porttitor tellus ut, cursus purus. Quisque posuere, urna tincidunt mollis lobortis, justo ante ultrices arcu, nec luctus nisl dolor id odio. Morbi sollicitudin vitae lectus in porttitor. In mollis odio sed magna sodales, in sagittis turpis.

Fusce suscipit, lectus in iaculis pellentesque, ipsum justo ullamcorper quam, eget ultrices erat ante vitae nulla. Phasellus cus augue, congue sed aliquam et, scelerisque eu libero. Maecenas maximus dolor vel nunc eleifend, at sollicitudin felis sodales. Maecenas pulvinar nunc id magna pellentesque accumsan. Ut aliquam diam nisl, vel sollicitudin ex mollis hendrerit.

Nunc porttitor eros purus, vel fringilla massa vehicula id. Curabitur eu nulla vitae lacus sagittis lacinia. Sed nec est sed est pulvinar porttitor vitae vitae dolor. Mauris vehicula felis ut viverra semper. Aenean non arcu ut sapien pulvinar blandit non non velit. Suspendisse in ligula sit amet est vehicula lobortis a eget justo. Etiam scelerisque aliquam magna quis vestibulum. Nunc convallis tristique ultrices. Nunc maximus posuere nibh.




КУЛТУРНИ ОБЕКТИ



ИНТЕРАКТИВНА КАРТА



ТРАДИЦИОННА КУХНЯ



ПРИРОДНИ ОБЕКТИ

>Lorem ipsum dolor sit amet, consectetur adipiscing elit.



ТРАДИЦИОННИ ВИНА

Development of interactive digital web portal “Cultural and natural heritage of Haskovo – Evros” in BG, GR & EN, including translation

АКТУАЛНО

НОВИНИ И СЪБИТИЯ ОТ ДВАТА ПОГРАНИЧНИ РЕГИОНА



ОБЯВЕНА Е ВТОРАТА ПОКАНА ЗА НАБИРАНЕ НА ПРОЕКТНИ ПРЕДЛОЖЕНИЯ ИНТЕРРЕГ V-A ГЪРЦИЯ – БЪЛГАРИЯ 2014-2020 Г.

Обявена е втората покана за набиране на проектни предложения по Програмата за трансгранично ...

ПРОЧЕТИ

25.08.2018



ПРОЕКТЪТ eTOURIST ПРЕЗЕНТИРА КУЛТУРНОТО И ПРИРОДНО НАСЛЕДСТВО НА ТРАНСГРАНИЧНИЯ РЕГИОН ХАСКОВО-ЕВРОС

Регионално Сдружение на Общините „Марица“ е инициатор и водещ партньор по проект eTOURIST, одобрен и ...

ПРОЧЕТИ

21.08.2018



ОДОБРЕНИ СА 49 ПРОЕКТА ЗА ТРАНСГРАНИЧНО СЪТРУДНИЧЕСТВО С ГЪРЦИЯ

Членовете на Комитета за наблюдение по Програмата за трансгранично сътрудничество Интеррег V-A Гърция - България 2014 - 2020, обсъдиха в Благоевград резултатите от извършената оценка на качеството на ...

ПРОЧЕТИ

19.08.2018

Interreg
Greece-Bulgaria
European Regional Development Fund
eTOURIST



ПРОМОТИРАНЕ И РАЗВИТИЕ НА ПРИРОДНОТО И КУЛТУРНОТО НАСЛЕДСТВО НА БЪЛГАРО-ГЪРЦИЯ КЪМ ТРАНСГРАНИЧЕН РЕГИОН ЧРЕЗ ИНТЕЛИГЕНТНИ И ЕЛЕКТРОНИ И ИНСТРУМЕНТИ - eTOURIST

„Програма за сътрудничество INTERREG V-A Гърция – България“ 2014-2020

Основната цел на проекта е да популяризира и развива културното и природното наследство и наследството свързано с традиционни храни и вино в регион Хасково-Еврос.



Проектът е реализиран с финансовата поддръжка на ЕС



РЕГИОНАЛНО СДРУЖЕНИЕ НА ОБЩИНИТЕ „МАРИЦА“

РСО „Марица“ е организация, която действа, като посредник на интереси, превръща амбициите в съвместни успехи, генерира идеи и се е доказала като надежден партньор на местната власт в региона.

НАЧАЛО
ЗА ПРОЕКТА
ПОЛЕЗНИ ВРЪЗКИ
НОВИНИ
КОНТАКТИ



КУЛТУРНИ ОБЕКТИ
от област Хасково, България
от област ЕВРОС, ГЪРЦИЯ

ПРИРОДНИ ОБЕКТИ
от област Хасково, България
от област ЕВРОС, ГЪРЦИЯ

ТРАДИЦИОННА КУХНЯ
от област Хасково, България
от област ЕВРОС, ГЪРЦИЯ

ТРАДИЦИОННИ ВИНА
от област Хасково, България
от област ЕВРОС, ГЪРЦИЯ

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Nam efficitur, metus venetis dapibus venenatis:



2018 © eTourist. Всички права запазени.

Deliverables of eTOURIST WP5

Action 5.1 Training "Traditional culinary & wines"		
LB	Logistics of 3-day Training "Traditional culinary and wines" in Haskovo for 20 participants (chefs, hotel owners, etc.) aiming to the integration of the traditional culinary and wines in menes of the local business	Contracted Implementation: end June, 2019
PB4	Organization of 3-day Training "Traditional culinary and wines" in Greece for 20 participants (chefs, hotel owners, etc.) aiming to the integration of the traditional culinary and wines in menes of the local business (rent of hall, catering, translation, materials, invitations, programme, lecturers, travel to BG, etc.)	October, 2018 - launch of the tender procedure End of 2018 - contract Implementation: June, 2019

Deliverables of eTOURIST WP5

Action 5.2 Festival "Traditional culinary and wines of Haskovo-Evros"		
LB	Organization of 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Haskovo (rent of hall, translation, presentation of traditional recipes, presentation of traditional customs for the regions); 10 participant in 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Alexandroupolis	Sept, 2019 in Haskovo July, 2019 in Alexandroupolis
PB2	Participation of PB2 to the Festivals "Traditional culinary and wines of Haskovo-Evros" in Haskovo and Alexandroupolis (Travel and accomodation of 10 participants for two trips /Haskovo and Alexandroupolis/ presentation of traditional recipes, traitional customs of Soufli)	Sept, 2019 in Haskovo July, 2019 in Alexandroupolis
PB3	Organization of 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Alexandroupolis (rent of hall, translation, presentation of traditional recipes, presentation of traditional customs for the regions, accommodation for 10 participants of LB for 1 night).	July, 2019 in Alexandroupolis
PB4	Participation of PB4 to the Festivals "Traditional culinary and wines of Haskovo-Evros" in Haskovo and Alexandroupolis (Travel and accomodation of 10 participants for two trips /Haskovo and Alexandroupolis/ presentation of traditional recipes, traitional customs of the region of Rhodopes.	Sept, 2019 in Haskovo July, 2019 in Alexandroupolis

Deliverables of eTOURIST WP6

Action 6.1	
Participation in 1 international tourist exhibition – Milano cancelled by PBs	
LB	2 representatives of the project team for presenting eTOURIST in tourist exhibition BIT, Milano Organization of the participation of the project team in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)
PB2	1 representatives of the PB2 for presenting eTOURIST in tourist exhibition BIT, Milano Organization of the participation of PB2 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials).
PB3	1 representatives of the PB3 for presenting eTOURIST in tourist exhibition BIT, Milano Organization of the participation of PB3 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)
PB4	1 representatives of the PB4 for presenting eTOURIST in tourist exhibition BIT, Milano Organization of the participation of PB4 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)

Verifications for project eTOURIST

PROJECT	start	Total amount of the project	20%	TOTAL verified till 31.12.2018
eTOURIST	9.10.2017	334 467,00 EUR	66 893,40 EUR	58 253,07 EUR

PARTNER	total amount	20%	Paid expenditures till 31.12.2018	Verified expenditures till 31.12.2018
LB	138 040,00 EUR	27 608,00 EUR	59 369,73	58 253,07

PARTNER	total amount	20%	Paid expenditures till 31.12.2018	Verified expenditures till 31.12.2018
PB2	71 587 EUR	14 317,40 EUR	2 204,54	0,00

PARTNER	total amount	20%	Paid expenditures till 31.12.2018	Verified expenditures till 31.12.2018
PB3	74 520 EUR	14 904,00 EUR	11 420,00	0,00

PARTNER	total amount	20%	Paid expenditures till 31.12.2018	Verified expenditures till 31.12.2018
PB4	50 320 EUR	10 064,00 EUR	1 000,00	0,00

Interreg
Greece-Bulgaria
eTOURIST
European Regional Development Fund



REGIONAL MUNICIPALITIES ASSOCIATION
MARITZA

Headquarters: Bulgaria, 6300 Haskovo
4, Tzar Osvoboditel Str.
Contact address: Bulgaria, 6310 Klokotnitsa
Business Incubator
tel: ++359 38 66 50 21; Fax: ++359 38 66 48 69
e-mail: maritza@maritza.info
www.maritza.info



Project Title:

**Promotion and development of natural and cultural heritage
of Bulgarian – Greek cross-border region through smart and
digital tools**

Project Acronym:

eTOURIST

4th Partners' meeting



"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme"

ЧЕТВЪРТА РАБОТНА СРЕЩА

ПРОЕКТ „ПРОМОТИРАНЕ И РАЗВИТИЕ НА ПРИРОДНОТО И КУЛТУРНОТО НАСЛЕДСТВО НА БЪЛГАРО-ГРЪЦКИЯ ТРАНСГРАНИЧЕН РЕГИОН ЧРЕЗ ИНТЕЛИГЕНТНИ И ЕЛЕКТРОННИ ИНСТРУМЕНТИ“, С АКРОНИМ „eTOURIST“, ДОГОВОР ЗА БФП № В2.6С.07/09.10.2017

На 8.02.2019 г. в Хасково в България се проведе четвъртата работна среща по проект „Промотиране и развитие на природното и културното наследство на българо-гръцкия трансграничен регион чрез интелигентни и електронни инструменти“, с акроним „eTOURIST“, Договор за БФП № В2.6с.07/09.10.2017. Домакин на срещата бе Водещият партньор по проекта – РСО „Марица“.

На срещата присъстваха 12 представители на четиримата партньори от България и Гърция.

В рамките на срещата партньорите дискутираха следните въпроси:

1. Напредък на проекта по работни пакети и конкретни дейности. Изпълнение на тръжните процедури – контракувани дейности, предстоящи процедури и срокове.
 - Работен пакет 1: Управление на проекта и координация: кратко представяне на напредъка; финансиране и изплащане на средствата по проекта; определяне на дата за следващата среща;
 - Работен пакет 2: Комуникация и разпространение: обсъждане на напредъка на планираните събития за публичност и конференции; комуникационни материали и инструменти; медии, социални медии и Интернет;
 - Работен пакет 3: Интегрирана методология eTOURIST за културни и природни обекти, традиционни храни и вина – напредък на партньорите от Гърция;
 - Работен пакет 4: Разработване на пакет eTOURIST: дигитализация на културни и природни обекти и видео разходки; дигитализация на традиционни храни и вина; обсъждане на конкретни обекти от България, които да бъдат дигитализирани; разработване на смарт апликация; разработване на интерактивен дигитален уеб портал;
 - Работен пакет 5: Валоризация на традиционната кулинария и вино на Хасково-Еврос: дискутиране на подготовката на обученията за валоризация на традиционна кулинария и вино в България и Гърция; дискутиране на подготовката на 2 трансгранични фестивала представящи традиционната кулинария и традиционното вино (1 в България и 1 в Гърция);
 - Работен пакет 6: eTOURIST на световния туристически пазар: дискутиране на отпадането на участието в BIT Milano и избора на друго международно туристическо изложение - French Travel Market (IFTM Top Resa), което се провежда в период 1-4 октомври 2019 в Париж, Франция.
2. Необходимост от промени в бюджета и взимане на решения за конкретни промени: партньорите по проекта се съгласиха да поискат изменение на проекта относно замяната на участието в BIT Milano по Дейност 6.1 с участие във French Travel Market (IFTM Top Resa), което се провежда през 1-4 октомври 2019 г. в Париж, Франция.

FOURTH MEETING

PROJECT „PROMOTION AND DEVELOPMENT OF NATURAL AND CULTURAL HERITAGE OF BULGARIAN – GREEK CROSS-BORDER REGION THROUGH SMART AND DIGITAL TOOLS“, ACRONYM „eTOURIST“, SUBSIDY CONTRACT № B2.6C.07/09.10.2017

On 8.02.2019 in Haskovo in Bulgaria, the 4th Project meeting on the project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“, with acronym „eTOURIST“, Subsidy contract № B2.6c.07/09.10.2017 was held. The meeting was hosted by the Lead Beneficiary – Regional Municipalities Association “Maritza”.

The meeting was attended by 12 representatives of the four partners from Bulgaria and Greece. During the meeting the partners discussed the following issues:

1. Project progress discussed per work packages and specific activities. Implementation of tender procedures - contracted activities, forthcoming procedures and deadlines.
 - WP1: Project Management & Coordination: short Presentation of the progress of the project activities; funding Issues; discussion on the date of the next Partners’ meeting;
 - WP2: Communication & Dissemination: discussion of the Progress of planned publicity events and conferences; production of communication materials and tools; media, social media, Internet;
 - WP3: Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine: progress of the Greek beneficiaries;
 - WP4: Development of eTOURIST package: digitalization of cultural and natural sites and video tours; digitalization of traditional culinary & wine and development of videos; discussing specific sites from Bulgaria to be digitized; development of smart application; development of interactive digital web portal;
 - WP5: Valorization of Haskovo-Evros traditional culinary & wine: discussing the preparation of trainings for valorisation of traditional culinary and wine in Bulgaria and Greece; discussing the preparation of 2 cross-border festivals presenting traditional culinary and traditional wine (1 in Bulgaria and 1 in Greece);
 - WP6: eTOURIST on the global tourism market: discussing the cancelled participation in BIT Milano and the selection of another international tourism fair - the French Tourism Market (IFTM Top Resa), which takes place from 1-4 October 2019 in Paris, France
2. Need for budget changes and decision-making for specific changes in JoB: the project partners agreed to request an amendment to the project on the replacement of participation in BIT Milano under Action 6.1 with participation in the French Travel Market (IFTM Top Resa) taking place on 1-4 October 2019 in Paris, France.

shorturl.at/amC09


shorturl.at/dmrEI

The screenshot shows a web browser window with the URL <https://maritza-evros.eu/en/Новини/Четвърта-работна-среща-по-проект-Промотиране-и-развитие-на-природното-и-културното-наследство-на-българо-гръцкия-трансграничен-регион-чрез-интелигентни-и-елект>. The page features a navigation menu with links for HOME, ABOUT ETOURIST, USEFUL LINKS, NEWS, and CONTACT US. The main content area displays a news article with the following details:

4th Project meeting on the project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“, with acronym „eTOURIST“, Subsidy contract № B2.6c.07/09.10.2017
11 February 2019

On 8.02.2019 in Haskovo in Bulgaria, the 4th Project meeting on the project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“, with acronym „eTOURIST“, Subsidy contract № B2.6c.07/09.10.2017 was held. The meeting was hosted by the Lead Beneficiary – Regional Municipalities Association “Maritza”. The meeting was attended by 12 representatives of the four partners from Bulgaria and Greece. During the meeting the partners discussed the following issues: 1. Project progress discussed per work packages and specific activities: Implementation of tender procedures - contracted activities, forthcoming procedures and deadlines. - WP1: Project Management & Coordination: short Presentation of the progress of the project activities; funding Issues; discussion on the date of the next Partners' meeting; - WP2: Communication & Dissemination: discussion of the Progress of planned publicity events and conferences; production of communication materials and tools; media, social media, Internet; - WP3: Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine progress of the Greek beneficiaries; - WP4: Development of eTOURIST package: digitalization of cultural and natural sites and video tours; digitalization of traditional culinary & wine and development of videos; discussing specific sites from Bulgaria to be digitized; development of smart application; development of interactive digital web portal; - WP5: Valorization of Haskovo-Evros traditional culinary & wine: discussing the preparation of trainings for valorisation of traditional culinary and wine in Bulgaria and Greece; discussing the preparation of 2 cross-border festivals presenting traditional culinary and traditional wine (1 in Bulgaria and 1 in Greece); - WP6: eTOURIST on the global tourism market: discussing the cancelled participation in BIT Milano and the selection of another international tourism fair - the French Tourism Market (IFTM Top Resa), which takes place from 1-4 October 2019 in Paris, France 2. Need for budget changes and decision-making for specific changes in Job: the project partners agreed to request an amendment to the project on the replacement of participation in BIT Milano under Action 6.1 with participation in the French Travel Market (IFTM Top Resa) taking place on 1-4 October 2019 in Paris, France

<http://maritza.info/2019/03/15/etourist/>



eTOURIST: Interreg Greece-Bulgaria

Промотиране и развитие на п...

maritza.info/2019/03/15/etourist/

МАРИЦА


Начало | За нас | Новини | Проекти | Гражданско участие | Полезни връзки | Контакти | Профил на купувача

- Септември 2018 г. – Изследване на традиционни храни и вина в област Хасково – Изследване (български, английски, гръцки); Анекс 1 (български); Анекс 2.1 (български, английски, гръцки); Анекс 2.2 (български, английски, гръцки)
- Септември 2018 г. – Интегрирана методология за културни и природни забележителности, традиционни храни и вина в регион Хасково – Методология (български, английски, гръцки); Анекс 1 (български, английски, гръцки); Анекс 2 (български, английски, гръцки)
- 2.10.2018 г. – Трета работна среща, Александруполис, Гърция
- Октомври 2018 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.07.2018 г. – 30.09.2018 г.
- Декември 2018 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.10.2018 г. – 30.11.2018 г.
- Януари 2019 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.12.2018 г. – 31.12.2018 г.
- 8 Февруари 2019 г. – Четвърта работна среща в Хасково, България
- 10 Май 2019 г. – Пета работна среща в Комотини, Гърция
- 12-14 Юни 2019 г. – Обучение „Традиционни храни и вина“ в Хасково
- Юли 2019 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.04.2019-30.06.2019
- Октомври 2019 г. – изработени материали за конференция: 60 чанти (Снимка 1; Снимка 2), 60 USB флаш памет (Снимка 1; Снимка 2), 60 тефтера и 60 химикла (Снимка 1; Снимка 2)
- Ноември 2019 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.07.2019 г. – 31.10.2019 г.
- Видео материал за културно и природно наследство, храни и вина от ТГ регион на български език, английски език, гръцки език
- 13-15 февруари 2020 г. – Представяне на проект eTOURIST на туристическо изложение ITF Holiday&Spa Expo Sofia, 2020
- Април 2020 г. – Осъществено първо ниво на контрол на Водещия партньор за периода 01.10.2019 г. – 31.03.2020 г.
- Дигитализация на културни и природни обекти от област Хасково:

Политика на поверителност

21°C Heavy t-storms 12:11 10.6.2022 г.

<http://maritza.info/en/2019/03/15/etourist/>




wine in Haskovo region; Integrated eTOURIST methodology for cultural and natural sites, traditional culinary and wine in Haskovo region

Home About News Projects Civic participation Links Contacts Public procurement profile

- 22.06.2018 - The first information materials on eTOURIST project are ready - information brochure in Bulgarian and English (page 1, page 2), information brochure in Greek and English (page 1, page 2), project logo, information board and banner
- July 2018 - performed FLC of the Lead Beneficiary for the period 01.04.2018 - 30.06.2018
- July 2018 - prepared and sent to the Joint Secretariat Project Progress Report for the second reporting period 01.01 - 30.06.2018
- September 2018 - Study of natural and cultural heritage sites in Haskovo region: Study (BG, EN, GR); Annex 1.1 (BG, EN, GR), Annex 1.2 (BG, EN, GR), Annex 1.3 (BG, EN, GR), Annex 1.4 (BG, EN, GR)
- September 2018 - Study of traditional culinary & wine in Haskovo region - Study (BG, EN, GR); Annex 1 (BG); Annex 2.1 (BG, EN, GR); Annex 2.2 (BG, EN, GR)
- September 2018 - Integrated methodology for cultural and natural sites, traditional culinary and wine in Haskovo region - Methodology (BG, EN, GR); Annex 1 (BG, EN, GR); Annex 2 (BG, EN, GR)
- 02.10.2018 - Third project meeting, Alexandroupolis, Greece
- October 2018 - performed FLC of the Lead Beneficiary for the period 01.07.2018 - 30.09.2018
- December 2018 - performed FLC of the Lead Beneficiary for the period 01.10.2018 - 30.11.2018
- January 2019 - performed FLC of the Lead Beneficiary for the period 01.12.2018 - 31.12.2018
- 8 February 2019 - Fourth project meeting, Haskovo, Bulgaria
- 10 May 2019 - Fifth project meeting, Komotini, Greece
- 12-14 June 2019 - Training "Traditional culinary and wines" in Haskovo
- July 2019 - performed FLC of the Lead Beneficiary for the period 01.04.2019-30.06.2019
- October 2019 - elaborated materials for the Conference: 60 bags (Picture 1; Picture 2), 60 USB (Picture 1; Picture 2), 60 notebooks and 60 pens (Picture 1; Picture 2)
- November 2019 - performed FLC of the Lead Beneficiary for the period 01.07.2019 - 31.10.2019
- Video about cultural and natural heritage, food and wine under project eTOURIST in Bulgarian, English, Greek

Политика на поверителност

Ongoing alert 12:12 10.6.2022 r.



Project Title:

**Promotion and development of natural and cultural heritage
of Bulgarian – Greek cross-border region through smart and
digital tools**

Project Acronym:

eTOURIST

REPORT

4th Partners' meeting

08/02/2019

The 4th Partners' meeting on the project "Promotion and development of natural and cultural heritage of Bulgarian-Greek cross-border region through smart and digital tools, with the acronym "eTOURIST", supported by Cooperation Programme "INTERREG V-A Greece Bulgaria" 2014 – 2020 was held on 8th February 2019. The meeting was hosted by Regional Municipalities Association "Maritza" in its capacity of LB on the project in Haskovo, Bulgaria. The aim of the event was: to discuss the progress of the activities implemented so far and the activities that have to be accomplished; to set the time framework for the actions that need to be implemented in the forthcoming months of the Project implementation; to specify certain actions within the Project deliverables as foreseen in the application form in force as well as to discuss common initiatives.

The meeting was attended by 12 representatives of all project beneficiaries:

- Rayna Yovcheva, representative of LB. Regional Municipalities Association "Maritza";
- Anna Nenova-Peeva, representative of LB. Regional Municipalities Association "Maritza";
- Ivaylo Dobrev, representative of LB. Regional Municipalities Association "Maritza";
- Penka Madzharova, representative of LB. Regional Municipalities Association "Maritza";
- Thalia Vrachioglou, representative PB2. Dimossineteristiki Evros S.A;
- Mansoudis Evangelos, Project manager and representative of PB3. Ethnological Museum of Thrace;
- Sokratous Valentini, representative of PB3. Ethnological Museum of Thrace (Director);
- Angeliki Giannakidou, representative of PB3. Ethnological Museum of Thrace (President);
- Kavubumroti Muriu, representative of PB3. Ethnological Museum of Thrace;

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

- George Bekiaridis, representative PB4. Active Citizens Partnership;
- Athanous Detisou, representative PB4. Active Citizens Partnership;
- Petsios George, representative PB4. Active Citizens Partnership.

The agenda of the meeting was as follows:

Time	Activity	Topics	Participants
11:00 – 11:30	ARRIVAL AND REGISTRATION. COFFEE		All Partners
11:30 – 12:00	WELCOMES		All Partners
FIRST DISCUSSION SESSION Moderator: RMA “Maritza”			
12:00 – 13:45	WP1: Project Management & Coordination	<ul style="list-style-type: none"> • Short Presentation of the progress of the project activities • Funding Issues • Discussion on the date of the next Partners’ meeting 	All Partners
SECOND DISCUSSION SESSION Moderator: RMA “Maritza”			
13:45 – 14:30	WP2: Communication & Dissemination	Discussion of the Progress of WP2: <ul style="list-style-type: none"> • Publicity events and conferences • Production of communication materials and tools • Media, social media, Internet 	All Partners
THIRD DISCUSSION SESSION Moderator: RMA “Maritza”			
14:30 – 15:15	WP3: Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine	Discussion of the Progress of WP3: <ul style="list-style-type: none"> • Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine • Study of natural & cultural heritage sites • Study of traditional culinary and wine 	All Partners
FORTH DISCUSSION SESSION Moderator: RMA “Maritza”			

“This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program “Greece-Bulgaria 2014-2020”, Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A “Greece - Bulgaria 2014-2020” Cooperation Programme. The contents of this document are sole responsibility of RMA “Maritza” and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat”.

Time	Activity	Topics	Participants
16:30 – 17:15	WP4: Development of eTOURIST package	Discussion of the Progress of WP4: <ul style="list-style-type: none"> • Digitalization of cultural and natural sites and video tours • Digitalization of traditional culinary & wine and development of videos • Development of smart application • Development of interactive digital web portal 	All Partners
FIFTH DISCUSSION SESSION Moderator: RMA “Maritza”			
17:15 – 18:00	WP5: Valorization of Haskovo-Evros traditional culinary & wine	Discussion of the Progress of WP5: <ul style="list-style-type: none"> • Training "Traditional culinary & wines" • Participation in Festival "Traditional culinary and wines of Haskovo-Evros" in Haskovo & Alexandroupolis 	
SIXTH DISCUSSION SESSION Moderator: RMA “Maritza”			
18:00 – 18:45	WP6: eTOURIST on the global tourism market	Discussion of the Progress of WP6: <ul style="list-style-type: none"> • Participation in 1 international tourist exhibition 	
18:45 – 19:30	Conclusion of the meeting	<ul style="list-style-type: none"> • Main Findings of the meeting • Planning the actions for the next 4 months 	All Partners

The meeting was opened by Mrs. Rayna Yovcheva.

During the 1st discussion session issues related to WP1: Project Management & Coordination were discussed. First each partner presented their progress of the activities in WP1 and the rest of the Partners' meetings were planned as follows:

	Action 1.2 Partners' meetings	
LB	Organization of 3 Partners' meeting; participate in 3 Partners' meetings	2 nd Partners meeting – 17.05.2018 4 th Partners meeting – 08.02.2019 Left: 6th Partners meeting in Sept, 2019
PB2	Organization of 1 Partners' meeting;	Kick-off meeting – 04.12.2017

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

	Participate in 5 Partners' meetings	Participate in 5 Partners' meetings
PB3	Organization of 1 Partners' meeting; participate in 5 Partners' meetings	3rd Partners meeting – 02.10.2018 in Alexandropoulos
PB4	Organization of 1 Partners' meeting; participate in 5 Partners' meetings	Left: 5th Partners meeting in May, 2019 (in Komotini) – 10.05.2019

The progress of Action 1.3 is as follows:

	Action 1.3 Project management & reporting	
LB	Staff	appointed
PB2	Staff	appointed
PB3	External Expertise	contracted
PB4	External Expertise	contracted

The progress of Action 1.4 is as follows:

	Action 1.4 Tender procedures development	
LB	External Expertise	contracted and verified
PB2	Staff	Appointed staff develops the procedures. All procedures are developed and contracted except those for deliverables 4.2.1 & 4.2.2, 5.2.2
PB3	Staff	Appointed staff develops the procedures. Completed in February 2018.
PB4	External Expertise	Contracted and some of the tenders are published. Tender for 2 trainings is in process (deliverables 5.4.1)

The participants also discussed some issues related to payments on the project till 2018 regarding the requested information by JS. All PBs have concluded their engagements in accordance with JS requirements.

Discussion of the Progress of WP2:

	Action 2.1 Publicity events and conferences	
--	---	--

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

LB	Organization of the final press conferences and 2-day final scientific conference; Production of package materials for final scientific conference;	Deliverable contracted Left to implement: Final press conference & 2-day conference – planned for 12-13 Sept, 2019 in Haskovo; Package materials for final scientific conference
PB2	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - 12-13 Sept, 2019 in Haskovo. PB2 will bring 10 participants for the conference and 3 participants from PB2 for the press conference.
PB3	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - 12-13 Sept, 2019 in Haskovo. PB3 will bring 10 participants for the conference and 3 participants from PB3 for the press conference.
PB4	Participation in final press conference and final conference in Haskovo;	Final press conference & 2-day conference - 12-13 Sept, 2019 in Haskovo. PB4 will bring 10 participants for the conference and 3 participants from PB4 for the press conference.

	Action 2.2 Production of communication materials and tools	
LB	Production of communication materials and tools (Information brochures for the project – 1000; 1 Logo of the project; 1 Information board; 1 Banner for events; 1 video for cultural and natural heritage, traditional culinary & wine in the CB region) including translation	Deliverable contracted; Produced: Information brochures for the project; Logo of the project; 1 Information board; 1 Banner for events Left to produce: 1 video for cultural and natural heritage, traditional culinary & wine in the CB region
PB2	Production of communication materials and tools (1 Information board; 1 Banner for events, leaflets) including translation	Contracted in November 2018 Produced: Banner, information board Left to produce: leaflets
PB3	Development, production and publishing of a Catalogue of gastronomy over cultural heritage of Haskovo - Evros region	Contracted

	Action 2.3 Media, social media, Internet	
LB	Media publications for promotion of the project and its results - 10 media publications in BG	5 publications produced Left to produce: 5 publications

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

PB2	Media publications for promotion of the project and its results - 10 media publications in Gr. Social media presentation of the project. Development of project web site in EN, GR, Bg incl. translation	Contracted No paid publications made – 5 are planned for Feb 2019 Started to develop under the subdomain of http://dimossin.gr/ in EN, GR, BG - etourist.dimossin.gr
PB3	Media publications for promotion of the project and its results - 5 media publications in Gr.	No paid publications made – planned for July 2019
PB4	Media publications for promotion of the project and its results - 5 media publications in Gr	Contracted Contract – end of May, 2018 1 paid publication made in January 2019 – 17.01.2019

Discussion of the Progress of WP3:

	Action 3.1 Integrated eTOURIST methodology for cultural & natural sites and for traditional culinary & wine	
LB	Integrated eTOURIST methodology for cultural and natural sites, traditional culinary and wine in Haskovo region - Elaboration of uniform methodology for studying, presenting and developing cultural and natural sites, traditional culinary and wine for tourist purposes incl. translation in EN & GR	Contracted, implemented and verified
PB2	Integrated eTOURIST methodology for cultural and natural sites, traditional culinary and wine in Evros region - Elaboration of uniform methodology for studying, presenting and developing cultural and natural sites, traditional culinary and wine for tourist purposes incl. translation in EN & BG	Contract in the next week. Ready in 2 months – around May 2019
	Action 3.2 Study of natural & cultural heritage sites	

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

LB	Study of natural and cultural heritage sites in Haskovo region and evaluation of their importance for the targeted CB region in Bulgaria related to valorization for tourist purposes including translation in EN and GR	Contracted, implemented and verified
PB3	Study of natural and cultural heritage sites in Evros region and evaluation of their importance for the targeted CB region in Bulgaria related to valorization for tourist purposes including translation in EN and GR.	Contracted. Ready in the end of Feb 2019

	Action 3.3 Study of traditional culinary and wine	
LB	Study of traditional culinary & wine in Haskovo region to present traditional cuisine & recipes, herbs & spices, traditional food products, traditional culinary events, history of winemaking, characteristics of wine region, unique wine varieties for the region, wine tasting opportunities incl. translation in EN & GR	Contracted, implemented and verified
PB2	Study of traditional wines in Evros to present history of winemaking, characteristics of wine region, unique wine varieties for the region, wineries & wine tasting opportunities incl. translation in EN & BG	Contract in the next week. Ready in 2 months – around May 2019
PB3	Study of traditional culinary in Evros to present traditional cuisine & recipes, herbs & spices, traditional food products, traditional culinary events incl. translation in EN & BG	Contracted. Ready in the end of Feb 2019

Discussion of the Progress of WP4:

	Action 4.1 Digitalization of cultural and natural sites and video tours	
--	---	--

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

LB	Digitalization of cultural and natural sites for the needs of eTOURIST and development of video tours for Haskovo region	To be contracted
PB2	Digitalization of cultural and natural sites for the needs of eTOURIST and development of video tours for Evros.	Forthcoming launching of the tender procedure after the studies are completed in end April – mid May 2019

Action 4.2 Digitalization of traditional culinary & wine and development of videos		
LB	Digitalization of traditional culinary & wine and development of videos for Haskovo region the needs of eTOURIST	To be contracted
PB2	Digitalization of traditional culinary & wine and development of videos for the needs of eTOURIST for Evros	Forthcoming launching of the tender procedure after the studies are completed in end April – mid May 2019

Action 4.3 Development of smart application		
LB	Development of software application for smart devices in EN - eTOURIST	contracted January, 2018 – May, 2019
PB2	Collecting information for Evros region for eTOURIST according to provided Terms of reference incl. translation in EN	Ongoing January, 2018 – May, 2019
PB3	Collecting information for Evros region for eTOURIST according to provided Terms of reference incl. translation in EN	Staff ongoing

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

Action 4.4 Development of interactive digital web portal	
LB	Development of interactive digital web portal “Cultural and natural heritage of Haskovo – Evros” in BG, GR & EN, including translation Contracted and ongoing January, 2018 – May, 2019
PB2	Collecting and providing information for digital web portal according to provided Terms of reference incl. translation in EN & BG Contracted January, 2018 – May, 2019
PB3	Collecting and providing information for digital web portal according to provided Terms of reference incl. translation in EN & BG Staff ongoing

Discussion of the Progress of WP5:

Action 5.1 Training "Traditional culinary & wines"	
LB	Logistics of 3-day Training "Traditional culinary and wines" in Haskovo for 20 participants (chefs, hotel owners, etc.) aiming to the integration of the traditional culinary and wines in menus of the local business Contracted and planned for 12-14.06.2019 in Haskovo. LB ensures hall, catering, translation. PB4 ensures materials, invitations, lecturers, programme, travel, etc.
PB4	Organization of 3-day Training "Traditional culinary and wines" in Greece for 20 participants (chefs, hotel owners, etc.) aiming to the integration of the traditional culinary and wines in menus of the local business (rent of hall, catering, translation, materials, invitations, programme, lecturers, etc.) Planned for 9-11 Sept 2019

Action 5.2 Festival "Traditional culinary and wines of Haskovo-Evros"	
---	--

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

LB	Organization of 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Haskovo (rent of hall, translation, presentation of traditional recipes, presentation of traditional customs for the regions).; 10 participants in 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Alexandroupolis	Planned for 12-13 Sept, 2019 in Haskovo Planned for 29-30 June, 2019 in Alexandroupolis
PB2	Participation of PB2 to the Festivals "Traditional culinary and wines of Haskovo-Evros" in Haskovo and Alexandroupolis (Travel and accommodation of 10 participants for two trips /Haskovo and Alexandroupolis/ presentation of traditional recipes, traditional customs of Soufli)	Planned for 12-13 Sept, 2019 in Haskovo Planned for 29-30 June, 2019 in Alexandroupolis
PB3	Organization of 2-day Festival "Traditional culinary and wines of Haskovo-Evros" in Alexandroupolis (rent of hall, translation, presentation of traditional recipes, presentation of traditional customs for the regions, accommodation for 10 participants of LB for 1 night)	Planned for 12-13 Sept, 2019 in Haskovo Planned for 29-30 June, 2019 in Alexandroupolis
PB4	Participation of PB4 to the Festivals "Traditional culinary and wines of Haskovo-Evros" in Haskovo and Alexandroupolis (Travel and accommodation of 10 participants for two trips /Haskovo and Alexandroupolis/ presentation of traditional recipes, traditional customs of the region of Rhodopes.	Planned for 12-13 Sept, 2019 in Haskovo Planned for 29-30 June, 2019 in Alexandroupolis

Discussion of the Progress of WP6:

	Action 6.1 Participation in 1 international tourist exhibition	BIT Milano cancelled by PBs
LB	2 representatives of the project team for presenting eTOURIST in tourist exhibition BIT, Milano Organization of the participation of the project team in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)	Organization of the participation of the project team in tourist exhibition is contracted. Contract should be annexed in accordance with new exhibition. Job to be modified for new exhibition and 3 representatives of the project team to participate.

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

PB2	1 representatives of the PB2 for presenting eTOURIST in tourist exhibition BIT, Milano	Tender Procedure published at 29/11/2018. The decision of the cancellation was taken while it was still opened. Even though no one appeared with an offer. Job to be modified for new exhibition and 2 representatives of the project team to participate.
	Organization of the participation of PB2 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials).	
PB3	1 representatives of the PB3 for presenting eTOURIST in tourist exhibition BIT, Milano	Job to be modified for new exhibition
	Organization of the participation of PB3 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)	
PB4	1 representatives of the PB4 for presenting eTOURIST in tourist exhibition BIT, Milano	Job to be modified for new exhibition
	Organization of the participation of PB4 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials)	

The project beneficiaries discussed that since the materials of Greek PBs are not ready there are not many products available on the project to be promoted during BIT Milano which takes place during 10-12 February 2019 and that is why the PBs will not attend this exhibition. The PBs discussed that it will be much more efficient for the project to select another international tourist exhibition that is located outside the eligible Programme area by the end of the project implementation when promotional materials and other products on the project will be ready. For this reason, the International French Travel Market (IFTM Top Resa) which takes place during 1-4 October 2019 in Paris, France was discussed as an appropriate solution and all PBs agreed that this exhibition is a very good opportunity before the end of the project. The PBs agreed to ask for a project modification concerning the replacement of participation in BIT Milano in Action 6.1 with participation in French Travel Market (IFTM Top Resa) which takes place during 1-4 October 2019 in Paris, France.

In result of the discussions of the work packages and the specific deliverables the partners agreed on the following decisions:

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

1. To ask for the following modification of Deliverables 6.1.1 in JoB for LB that is related to the justification of the expenditure and small changes in the number of people participating, the planned costs for transportation, accommodation and daily allowances:

JoB in force for LB:

WP6	D6.1.1	Staff Costs	Real Costs - Administrative staff	Executive assistant - labour contract, experienced in management of EU Funded projects, acquainted with the requirements of the programme, justification/monitoring/coordination of participation in tourist exhibition BIT, Milano according to the budget & time table of the project.1 person part time	50 %	10,00	80,00 €	400,00 €
WP6	D6.1.1	Staff Costs	Real Costs - Administrative staff	1 Administrative assistant in implementation tourist exhibition BIT, Milano ; labour contract 1 person part time	50 %	10,00	65,00 €	325,00 €
WP6	D6.1.1	Staff Costs	Real Costs - Technical Staff	1 Technical assistant to support preparation of documents related to tourist exhibition BIT, Milano ; labour contracts 1 person part time	50 %	10,00	40,00 €	200,00 €
WP6	D6.1.1	Travel and Accommodation	Transportation	Travel of 2 representatives of the project team for presenting eTOURIST in tourist exhibition BIT, Milano	2	1,00	550,00 €	1 100,00 €
WP6	D6.1.1	Travel and Accommodation	Accommodation	Accommodation of 2 representatives of the project team for presenting eTOURIST in tourist exhibition BIT, Milano. 2 persons x 5 night x 100 €	2	5,00	100,00 €	1 000,00 €

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

WP6	D6.1.1	Travel and Accommodation	Daily Allowance	Daily allowances for 2 representatives of the project team for presenting eTOURIST in tourist exhibition BIT, Milano. 2 persons x 5 days	2	5,00	35,00 €	350,00 €
WP6	D6.1.1	External Expertise and Services	Event organisation	Organization of the participation of the project team in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract incl. translation. External service contract	1		2 775,00 €	2 775,00 €

Job to be modified LB:

WP6	D6.1.1	Staff Costs	Real Costs - Administrative staff	Executive assistant - labour contract, experienced in management of EU Funded projects, acquainted with the requirements of the programme, justification/monitoring/coordination of participation in tourist exhibition IFTM Top Resa, Paris, France, 2019 according to the budget & time table of the project. 1 person part time	50%	10,00	80,00 €	400,00 €
WP6	D6.1.1	Staff Costs	Real Costs - Administrative staff	1 Administrative assistant in implementation tourist exhibition IFTM Top Resa, Paris, France, 2019 ; labour contract 1 person part time	50%	10,00	65,00 €	325,00 €
WP6	D6.1.1	Staff Costs	Real Costs - Technical Staff	1 Technical assistant to support preparation of documents related to tourist exhibition IFTM Top Resa, Paris, France, 2019 ; labour contracts 1 person part time	50%	10,00	40,00 €	200,00 €

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

WP6	D6.1.1	Travel and Accommodation	Transportation	Travel of 3 representatives of the project team for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019	3	1,00	286,67 €	860,00 €
WP6	D6.1.1	Travel and Accommodation	Accommodation	Accommodation of 3 representatives of the project team for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019. 3 persons x 3 nights x 130 €	3	3,00	130,00 €	1 170,00 €
WP6	D6.1.1	Travel and Accommodation	Daily Allowance	Daily allowances for 3 representatives of the project team for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019. 3 persons x 4 days	3	4,00	35,00 €	420,00 €
WP6	D6.1.1	External Expertise and Services	Event organisation	Organization of the participation of the project team in tourist exhibition IFTM Top Resa, Paris, France, 2019 to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract incl. translation. External service contract	1		2 775,00 €	2 775,00 €

2. To ask for the following modification of Deliverables 6.2.1 in JoB for PB2 that is related only to the justification of the expenditure:

JoB in force for PB2:

WP6	D6.2.1	Travel and Accommodation	Transportation	Travel of 1 representatives of the PB2 for presenting eTOURIST in tourist exhibition BIT, Milano	2	1,00	550,00 €	1 100,00 €
WP6	D6.2.1	Travel and Accommodation	Accommodation	Accommodation of 1 representatives of PB2 for presenting eTOURIST in tourist exhibition BIT, Milano. 2 people x 5 night x 100 €	2	5,00	100,00 €	1 000,00 €

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

WP6	D6.2.1	Travel and Accommodation	Daily Allowance	Daily allowances for 1 representatives of PB2 for presenting eTOURIST in tourist exhibition BIT, Milano . 2 people x 5 days	2	5,00	35,00 €	350,00 €
WP6	D6.1.1	External Expertise and Services	Event organisation	Organization of the participation of the project team in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract incl. translation. External service contract	1		2 775,00 €	2 775,00 €

Job to be modified PB2:

WP6	D6.2.1	Travel and Accommodation	Transportation	Travel of 2 representatives of the PB2 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019	2	1,00	550,00 €	1 100,00 €
WP6	D6.2.1	Travel and Accommodation	Accommodation	Accommodation of 2 representatives of PB2 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 night x 100 €	2	5,00	100,00 €	1 000,00 €
WP6	D6.2.1	Travel and Accommodation	Daily Allowance	Daily allowances for 2 representatives of PB2 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 days	2	5,00	35,00 €	350,00 €
WP6	D6.1.1	External Expertise and Services	Event organisation	Organization of the participation of the project team in tourist exhibition IFTM Top Resa, Paris, France, 2019 to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract incl. translation. External service contract	1		2 775,00 €	2 775,00 €

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

3. To ask for the following modification of Deliverables 6.3.1 in JoB for PB3 that is related only to the justification of the expenditure:

JoB in force for PB3:

WP6	D6.3.1	Travel and Accommodation	Transportation	Travel of 1 representatives of the PB3 for presenting eTOURIST in tourist exhibition BIT, Milano	1	1,00	550,00 €	550,00 €
WP6	D6.3.1	Travel and Accommodation	Accommodation	Accommodation of 1 representatives of PB3 for presenting eTOURIST in tourist exhibition BIT, Milano . 2 people x 5 night x 100 €	1	5,00	100,00 €	500,00 €
WP6	D6.3.1	Travel and Accommodation	Daily Allowance	Daily allowances for 1 representatives of PB3 for presenting eTOURIST in tourist exhibition BIT, Milano . 2 people x 5 days	1	5,00	35,00 €	175,00 €
WP6	D6.3.1	External Expertise and Services	Event organisation	Organization of the participation of PB3 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract	1		4 000,00 €	4 000,00 €

JoB to be modified PB3:

WP6	D6.3.1	Travel and Accommodation	Transportation	Travel of 1 representatives of the PB3 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019	1	1,00	550,00 €	550,00 €
WP6	D6.3.1	Travel and Accommodation	Accommodation	Accommodation of 1 representatives of PB3 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 night x 100 €	1	5,00	100,00 €	500,00 €

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".

WP6	D6.3.1	Travel and Accommodation	Daily Allowance	Daily allowances for 1 representatives of PB3 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 days	1	5,00	35,00 €	175,00 €
WP6	D6.3.1	External Expertise and Services	Event organisation	Organization of the participation of PB3 in tourist exhibition IFTM Top Resa, Paris, France, 2019 to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract	1		4 000,00 €	4 000,00 €

3. To ask for the following modification of Deliverables 6.4.1 in JoB for PB4 that is related only to the justification of the expenditure:

JoB in force for PB4:

WP6	D6.4.1	Travel and Accommodation	Transportation	Travel of 1 representative of the PB4 for presenting eTOURIST in tourist exhibition BIT, Milano	1	1,00	550,00 €	550,00 €
WP6	D6.4.1	Travel and Accommodation	Accommodation	Accommodation of 1 representative of PB4 for presenting eTOURIST in tourist exhibition BIT, Milano . 2 people x 5 night x 100 €	1	5,00	100,00 €	500,00 €
WP6	D6.4.1	Travel and Accommodation	Daily Allowance	Daily allowances for 1 representative of PB4 for presenting eTOURIST in tourist exhibition BIT, Milano . 2 people x 5 days	1	5,00	35,00 €	175,00 €

WP6	D6.4.1	External Expertise and Services	Technical or scientific Expertise	Organization of the participation of PB4 in tourist exhibition BIT, Milano to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract	1		4 000,00 €	4 000,00 €
-----	--------	---------------------------------	-----------------------------------	--	---	--	------------	------------

Job to be modified PB4:

WP6	D6.4.1	Travel and Accommodation	Transportation	Travel of 1 representatives of the PB4 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019	1	1,00	550,00 €	550,00 €
WP6	D6.4.1	Travel and Accommodation	Accommodation	Accommodation of 1 representatives of PB4 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 night x 100 €	1	5,00	100,00 €	500,00 €
WP6	D6.4.1	Travel and Accommodation	Daily Allowance	Daily allowances for 1 representatives of PB4 for presenting eTOURIST in tourist exhibition IFTM Top Resa, Paris, France, 2019 . 2 people x 5 days	1	5,00	35,00 €	175,00 €
WP6	D6.4.1	External Expertise and Services	Technical or scientific Expertise	Organization of the participation of PB4 in tourist exhibition IFTM Top Resa, Paris, France, 2019 to present eTOURIST on the global tourism market (participation fee, rent of exhibition place, equipment & furniture, presentation materials). External service contract	1		4 000,00 €	4 000,00 €

Interreg
Greece-Bulgaria



eTOURIST
www.maritza-evros.eu

European Regional Development Fund



РЕГИОНАЛНО СДРУЖЕНИЕ НА ОБЩИНИТЕ

МАРИЦА

Седалище: 6300 Хасково, ул. „Цар Освободител“ 4
Адрес за кореспонденция: Бизнес Инкубатор,
6310 Клокотница, Община Хасково
тел: ++359 38 66 50 21; факс: ++359 38 66 48 69
e-mail: maritza@maritza.info
www.maritza.info

Prepared by:

Anna Nenova-Peeva

Expert Programs and Projects on eTOURIST project (LB)

Approved by:

Rayna Yovcheva

Assistant Management of European Projects and Programs on eTOURIST project (LB)

"This document has been created within the framework of the Project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“ (eTOURIST), financed under the INTERREG V-A Cooperation Program "Greece-Bulgaria 2014-2020", Subsidy Contract No B2.6c.07/09.10.2017. The Project is co funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece - Bulgaria 2014-2020" Cooperation Programme. The contents of this document are sole responsibility of RMA "Maritza" and can in no way be taken to reflect the views of the European Union, the participating countries the Managing Authority and the Joint Secretariat".